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Abstract.  This paper argues for the importance, within the Mars Society in Australia and elsewhere, of 
the development not only of new kinds of hardware, but of new processes for constructing them. The 
task of preparing the way for future planetary exploration is a demanding one, especially for volunteers 
working with limited resources of time, money and skills. Successfully managing high-technology 
projects under these conditions could depend on teams taking advantage of and further adapting the best 
management methods and tools available. Project managers should strive from the outset to design 
hardware and processes that cost less, depend less on skilled labour, are flexible, are economical in short 
run or once-off quantities, meet the needs of scientific field testing and appear credible to media and 
public scrutiny. Practical lessons learned by the author while managing the construction of the Starchaser 
pressurised rover prototype are offered  to exemplify some of  these principles. The paper concludes with 
a brief call to the international Mars Society to extend this process beyond manufacturing to the 
foundation of a new synthetic culture, fostering values of pioneer self-reliance, mastery of technology, 





The Mars Society Australia (MSA) should be at the forefront of new production methods. The 
organisation has shown itself to be active in conceptual design of new exploration equipment 
[1,2,3], field testing of such equipment [4,5,6] and simulated planetary surface operations [6,7]. The 
missing element is the production of new exploration equipment. It will be argued here that this is a 
much more important activity for the organisation than is generally believed. As well as designing, 
building and testing new technologies, there are good reasons to think that MSA should be trying 
out new ways of doing these things. In other words, we need to be inventing new processes as well 
as new machines. Relative to contemporary engineering production processes which have evolved 
to mass-produce consumer items for a commercial market, these new processes need to be better 
suited to the needs of our grass-roots, distributed research and development initiative with its 
scarcity of time, money and resources. Mars Society production methods must involve much lower 
costs, must require much less skilled labour, be extremely flexible so as to cope with the 
contingencies that come up in this kind of  “bleeding-edge” R&D,  and work with once-off or short 
runs of high technology prototypes. It is far from obvious that existing ways of doing things will be 
equal to these demanding requirements. 
 
Project Marsupial is the MSA’s effort to build a prototype Mars vehicle capable of carrying a 
science crew hundreds of kilometers away from the landed base in a shirtsleeves environment [8]. 
While trying to get the prototype, called Starchaser, built, the author has learned several lessons 
about practical production engineering. In some ways, an MSA project’s predicament of trying to 
produce quality equipment with limited resources of time and money is like that of a mission to 
Mars. There is an extreme shortage of labour, as there certainly will be on that planet. MSA projects 
have is a strict budget, which constrains what can be done. Actual planetary missions will have a lot 
more to spend, but it will certainly not be unlimited. And as with every aspect of a space mission, 
time is a real factor. With few people working on a project, projects can stretch out alarmingly, yet 
the need to show sponsors results and the requirement for service does not reduce. It is difficult or 
impossible to hold teams of volunteers or students together over years, and long term projects risk 
never finishing. So realistically, time pressure cannot be ignored. It will be argued, however, that 
conventional schedules and completion deadlines are not as helpful as they are in a commercial 
production environment.  
 
Interested stakeholders for Mars Society projects are relatively few, and scattered widely across the 
country, or around the world. Reflecting the publicity problem for maintaining public interest over 
the full duration of a Mars mission, there is a very real need to keep these individuals engaged, as 
well as informed, possibly for years. Fortunately, we now have advanced communications 
technologies which can help, and we must take full advantage of these. But good communication 
requires much more than just good technology. It involves a set of practices and customs which 
takes practice and patience to put into place. 
The ramifications of new process thinking extend beyond production engineering into project 
management, funding and staffing, all of which impose great demands on the MSA at present. This 
paper focuses on new production processes for building specialised hardware under challenging 
constraints and finds lessons from the existing hardware projects in Australia. But  a few words will 
also be said about other processes needed for the larger international Mars exploration effort, and 
about what kind of synthetic culture the Mars Society needs to create in order to deliver them. The 
remainder of the paper is divided up as follows. Section 2 outlines the prominence of space 
hardware as an attention getter, and why it confers disproportionate advantages on those 
organisations who can design, build and display it; Section 3 describes some process solutions to 
problems and opportunities to pioneer new sorts of processes for a grassroots, volunteer space 
research and development organisation; Section 4 summarises some hard-won lessons about 
production process from Project Marsupial, while Section 5 concludes with some brief notes about 
what kind of transitions the Mars Society faces in order to become the kind of organisation which 
can deliver its ambitious goals, namely i) public outreach to instil the vision of pioneering Mars; 
ii) support of more aggressively-funded Mars exploration programs around the world; iii) 
conducting Mars exploration on a private basis; and iv) encouraging Australian  participation in 
space education, industry and government policy.  
 
 
2. The Importance of Hardware 
 
It is essential that the MSA carry out ever more realistic simulations of Mars planetary operations 
using machines which look and behave as much as possible like the real thing. Credible, good-
looking hardware is important for a number of reasons. Firstly, the creation of realistic prototypes or 
mockups is a part of modern design practices such as Rapid Applications Development (RAD) 
engineering, Agile software development and user-centred interface design. These methods favour 
hands-on user experience as part of formative evaluation i.e. early feedback from the users and other  
 
Figure 1. Engineer Matt Bamsey outside the F-MARS station on Devon Island 
 
stakeholders then modifies further development [9]. Secondly, Mars Society operations and 
expeditions need to be performed in ways that the public can see and understand. Press coverage of 
MSA operations requires text, photographs, web content and video footage of MSA members 
modelling the exploration of Mars in vivid and dramatic ways. This is particularly important for the 
under-25 demographic, because of its great focus on visual media. In other words, the experimental 
hardware not only shows the public one of things we do in a concrete fashion, but also serves as the 
stage props in a depicted drama about exploring another world.  
 
Third, a realistic experience of exploring and living on Mars is clearly a major attraction for people 
to participate in Mars Society activities. Since, as in most of today’s non-profit organisations, 
recruitment and succession is a pressing issue, the MSA must be able to offer unique experiences to 
those who volunteer to be part of it and pay to be members. An important commercial opportunity 
that could be taken up here is that of marketing MSA activities as adventure tourism, in which 
paying guests form part of the calendar of activities at simulated habitats [10]. This is done to a 
certain extent with the Flashline MARS and MDRS stations in North America. As well as paying 
science crews, guests who are not scientists help support the stations. Some of these people 
evidently consider the experience to be an kind of extreme camping. Again, the chance to operate, 
drive, control, wear and live in Mars exploration hardware is a vital and unique aspect of that 
experience. 
 
Central to these considerations is the power of hardware, particularly large, well-presented or 
innovative new hardware, to attract attention. Attention is a scarce resource in today’s information-
saturated environment. Competition to capture attention is fierce, and it has credibly been argued 
that increasingly, those who win the competition enjoy many advantages other than fame - from 
wealth to exclusive access to influential decision makers [11]. If the Mars Society is to succeed in 
its long-term goals, it will need such advantages. It will require a growing constituency of public 
support which will, initially at least, be drawn in by the uniqueness of its visible hardware and 
activities. Of course, even news stories showing the most spectacular achievements can seem 
transitory, and so, the challenge is to the sustain the attention for much longer than just a few 
minutes of evening news, or a quick visit to a website, at least for the interested viewer. That might 
be achieved by developing a second element for publicity, that of a good, long-term story line. 




3. The Importance of the Production Process 
 
Earlier it was asserted that MSA production processes must cost less,  require much less skilled 
labour,  be  very flexible  and work with  once-off  or  short runs of  high technology  prototypes. 
Let us now examine these requirements in more detail. 
 
3.1 Cost Less. In the last century, space exploration was typically funded by government contracts to 
aerospace firms motivated by Cold War technological competition during the 1960s and 70s, and 
later for protection of domestic military-industrial markets, justified as national security. These 
military-style contracts tended to be generous, even lavish, and there was little incentive for 
contractors to reduce expenditure. In this climate, space agencies, especially NASA, interpreted the 
challenge of building space equipment as a basic platform for some very expensive and long term 
technology infrastructure projects, sometimes with poor returns, sometimes spinning off tremendous 
benefits for non-space industries. But the resultant exaggerated cost of human space exploration is 
almost certainly one of the reasons it has greatly declined. Today’s commercial space ventures must 
work much harder to find ways to reduce cost as a matter of fiscal necessity. Firms such as Virgin 
Galactic will need to keep their expenditure under control, even to tap the luxury space travel niche 
market, or else go out business like a string of earlier companies [see 12].  
 
Yet the Mars Society needs to go even one step further than this: costs must be kept low as a matter 
of tradition. Since costs (particularly transportation costs) are likely to be a major concern for all 
Mars exploration in the foreseeable future, optimising for costs must become second nature for 
practical projects. Reducing costs almost always means trading something off. According to the 
popular old manufacturing aphorism alluding to the quality triangle, “you can have it fast, good or 
cheap - pick any two”. The Mars Society and its sponsors might wish to replace the last part of this 
with a new, greedy phrase - “we want all three”, but it is not so simple. In trying to optimise the 
value-for-money in building complex new machines and systems with many components, Mars 
Society project managers will need to think anew on almost every purchase, every contractor and 
every plan. Systematic, quantitative ways to optimise the return on investment (ROI) are needed. 
Here, we may learn from the commercial domain which has been developing this discipline for 
decades. 
 
Wysocki [13] describes a range of management practices suited to different classes of project, 
ranging from familiar, traditional forms (TPM) based on linear planning and resource allocation on 
the one hand to extreme project management (xPM) on the other. An extreme project is one is 






precludes any use of prior experience and/or the amount of time, labour or resources that can be 
expended is unknown. Perhaps some MSA projects fall into that category, but of more immediate 
interest is  the  middle ground, occupied  by  what  Wysocki  calls the  Adaptive Project Framework 
(APF). This is well-suited to research and development projects in which the goal but not the 
solutions are known in advance, and where there is the risk of wasted resources and effort because 
of the steep learning curve for all involved. APF is designed to minimise waste and optimise on-the-
job learning by organising the project into a limited number of cycles, each of which consists of a 
cycle plan, a cycle build and a quality review with stakeholders (Fig. 2). Each cycle is planned to 
concentrate available effort, materials and money into delivering functionality for a particular part 
(or version) of the project, in priority order. As much functionality as possible is added before the 
relatively short time allotted to the cycle elapses. At the end of each cycle the stakeholders are 
consulted to review whether progress is satisfactory and whether anything about the next cycle 
 Figure 2. Adaptive Project Framework flowchart (From Wysocki, R. Effective  
 Project Management, Wiley, 2007 p.387) 
needs to change in light of what has happened. The APF method has only recently been adopted in 
the construction of the Starchaser vehicle, so it is remains to be seen how effective it will be for that 
project. 
  
Modern project management tools should be used as a matter of course. These need not be 
expensive: many standard software bundles on today’s Windows computers include Office tools,  
such as Project and Infopath or StarOffice on Linux machines which can help with many day-to-day 
management tasks. The same may be said for financial management of the project - there are plenty 
of readily available tools for accounting, billing, sourcing, purchasing and stock control on the 
market. To reduce costs open source management tools such as dotProject 
(http://docs.dotproject.net/index.php/Main_Page) or TaskJuggler (http://www.taskjuggler.org/) may 
also be used free of charge. These tools must, of course, be in the service of a working knowledge 
of the techniques involved, and new project managers should expect to need to pick up new skills as 
part of their work. Critical Path Analysis [14] is also useful, though event time estimation can be 
difficult when the user has little or no experience with manufacturing, supply or integration practice 
(see Section 4.3). PERT is also useful because it takes a different approach to quantifying 
construction times and may be simplified with respect to the estimates it requires as input [15] . But 
use of these methods must be kept in context. The results of an analysis may be of little value if the 
project is dominated by intractable budget, labour, time or other constraints. For instance, in 
building the Starchaser rover, Critical Path Analysis constantly returns the conclusion that more 
labour should be expended on the parallel manufacture of certain subsystems, which would clearly 
help increase rate of progress. But it turns out to be very difficult to do that in practice because i) 
there was and is a skills shortage that makes it difficult to find suitable contractors even for a single 
work stream and ii) most subsystems require a degree of specification and oversight during 
manufacture that could only come from a few key MSA members who are already working at their 
limit on other parts of the project (or other projects). These remain a serious limitation on the 
construction plan for the Starchaser, which further analysis will not alleviate.    
 
3.2 Depend less on skilled labour. The new production processes must depend less on skilled labour 
because the MSA - in common with many enterprises in 21st century Australia - is suffering a 
dramatic skills shortage [16]. Skilled labour is at present very expensive, and so a large workforce 
could be ruled out on that score alone. In Australia there even appears to be a growing scarcity of 
the kind of skills required for high-quality manufacturing. The skilled trades associated with 
manufacturing have not been an educational priority for decades, at least until recently, with the 
result that there is a shortfall of new talent entering the stage at the same time experienced workers 
are reaching retirement age. This is a very serious problem, and not just for the Mars Society. 
Solutions to the labour shortage include: i) “offshoring” ie outsourcing jobs to overseas contractors ii) 
offering the work to retired, or semi-retired skilled workers iii) design the machine to be built using 
minimal labour e.g. iv) having the machine built by robots, using design for robot manufacture. This 
last option is not practical in most cases yet, but as automation and semi-automation become 
increasingly cost effective, the Mars Society should be among the first organisations to take it up. 
One practical example combines offshoring and automation: the US Internet-based service 
eMachineShop (www.emachineshop.com) offers rapid automated production and delivery of short-
run machine-fabricated parts and assemblies specified using the company’s online design software.   
 
3.3 Flexible. The new production processes must be very flexible, because getting things built under 
the above conditions is both tough and full of surprises. There are plenty of challenges involving 
sourcing materials, obtaining tools, and managing storage and logistics. The author has found that 
some of the most important challenges involve team management. For example, members of the 
team, including the project leader, might withdraw from a project without warning. Any 
organisation has to face staff turnover, but there is naturally far less accountability for the volunteer 
members of the Mars Society.  This is important enough to avoid volunteers as policy, or rather, not 
depend on them. Students graduate; people change jobs or leave the country; the situations of 
workers change so that they can no longer devote time to a project. The longer a project persists, the 
more likely it is to be affected in this way. That means that if the project depends critically on a 
particular skill, or resource connection related to a single person, this must be considered as even 
more of a risk than in the commercial domain.  
 
Mars Society project managers also need to beware of another risk. Whenever a very competent, 
skilled member agrees to do something (whether a volunteer or not) there is a risk that the same 
person will also be asked to work on other projects. If the person agrees, they will naturally be able 
to spend less time on the first project. A refusal, on the other hand, may lead to dissatisfactions or 
accusations of rivalry within the organisation. Even if the competent worker is also exceptionally 
good at managing his/her own time and effort, it can become spread too thinly. In the extreme case, 
the person may become overwhelmed with work and withdraw. Project managers should therefore 
always be on the lookout for new talent, but learn to recognise the signs of impending burnout so 
that they can take action before a crisis becomes irreversible. For example, one of a pair of 
demanding specialised tasks could be outsourced to contractors even if it would appear easier to 
double up on the assignment of existing members of the team.      
 
 
3.4 Work for Once-Off or Short Runs. The economics of the production process must work with 
single units or short runs, because it is the nature of prototypes to be disposed of once they have 
served their purpose. That generally rules out economies of scale that might be enjoyed in 
conventional mass production (but it also eliminates any real need to develop special supplier 
relations or manage the supply chain). However, perhaps the limited life of products need not be as 
wasteful as it first appears. The MSA has already begun to build up an inventory of equipment; 
depending on how the used gear was funded, it might be able to be donated after data collection to 
await re-use. And while the global market for second-hand science equipment is not large (but try 
eBay!), Mars Society members communicate well enough to let us imagine a specialised Internet-
mediated marketplace for recycling equipment or test articles. An enterprising member could set up 
a website that organised the sale of used gear to other projects or expeditions. This could even 
expand and diversify into a service operating across the entire spectrum of adventure tourism and 
science expeditions.   
 
The idea, often raised, of making a commercial product from experimental Mars equipment is an 
interesting one. It would seem to have the potential to offset some of the costs and become a handy 
way of making money from working toward Mars. The MSA has succeeded here on a small scale 
by producing mockup spacesuits for sale to an the Victorian Space Science Education Centre in  
  
Figure 3. Examples of credible hardware. James Waldie’s MarsSkin PULSS backpack (left);  FMARS 
2007 science crew Simon Auclair and Kim Binstead drilling through permafrost at Trinity Creek (right) 
 
Melbourne. One can imagine field-testing a prototype self-contained pressurised emergency shelter 
and then transforming it into a saleable low-environmental impact living module for mining camps. 
But there are problems with the notion. Commercialisation is almost never as simple as selling the 
intellectual property to a company. A lot of work is usually needed to find a buyer and convince 
them to back the idea. Commercially valuable products also have much higher quality and 
durability demands than prototypes, and substantial redesign would probably be needed for mass-
production. In Australia, at least, experience has shown that the developer’s road from invention to 
profit from sales can be very long and very hard. Mars developers are already on another such road, 
so perhaps only the most entrepreneurial of us should attempt this.         
 
3.5 Other Considerations. It is worth remembering that the primary purpose of an MSA prototype is 
still to obtain test data that might be of use to the developers and contractors who eventually design 
and build the real flight hardware. When an off-the-shelf solution presents itself, that should be 
seriously  considered.  It is not  always  necessary  to design  a  new  machine  simply  because  it  is 
intended for use on Mars. It is even less necessary to build new machines for feasibility tests or low-
fidelity simulations in the field. Depending on the particular machine, and the expected lifetime of 
use, a prototype need not be really novel (except to be favoured in scientific publications), 
completely reliable (but reliable enough to get the data during field trials) or even entirely finished. 
For a single use in a field trip, some of the parts could be borrowed or rented, or obtained from a 
second-hand market as described above.  There is one caveat here, though - because of the nature of 
the organisation and its relationship to hardware, the prototypes should not look too quick and dirty. 
Remembering the point made in Section 2, all equipment should be painted or boxed up so that they 
are fit for viewing by the media. The author has discovered that, for a small investment, one can 
often return from the local hardware store with some of newer tools, some well-designed containers 
or plastic farings from other machines, which, if of sufficient hardiness, can be painted and stickered 
with sponsor logos to achieve a credible appearance (see Figure 3). From a stylistic point of view, it 
should be an article of  pride for MSA hardware builders that our machines to look as if they are be 
used by the future explorers we are actually supporting. 
 
Where better resources and manufacturing skills are available, MSA developers must be on familiar 
terms with the best local low-cost plastic or metal forming workshops in the vicinity and learn how 
to efficiently provide them with design information in a form they can use. Perhaps good terms can 
be obtained in exchange for a sponsorship package, or even if a project member will simply spare 
the time to explain what the work is for and enthuse about the prospects. As manager of Project 
Marsupial, the author has been offered free work by companies who wanted nothing more than to 
be associated with a positive, visionary projects. For them it was enough to see progress on a 
website, and, seeing their logo, be able to know that they had contributed.   
 
One should also look for opportunities within the local education system to slash the cost of 
construction. Students in the third year of a Murdoch University computer science course must do a 
practical group programming project, so their instructors are always on the lookout for clients with 
modest but interesting software projects. The smarter elements of local industry have already 
realised that this is an opportunity to obtain, at zero cost, the services of a group of five or six near 
graduate programmers, for six months. There are some risks, concerning potential intellectual 
property disputes or drawing a poorly-performing team - but hiring contractors is not proof against 
these and generally speaking, such student projects can be used to at least kick-start real projects 
while giving the students real experience in developing a product. Similar opportunities can be 
found in technical colleges, design schools or engineering departments. For example, an innovative 
solution to the problem of reliable, long-term robot travel over the surface of Mars called Mars 
Tumbleweed Earth Demonstrator [17] was designed, built and partially tested over a two-semester 
period by aerospace engineering students and their professors. The design depends on large 
inflatable wheels which afford ease of travel over uneven surfaces, using the force of the wind or 
very low-powered motors. Even local sixth grade school students from a local middle school were 
involved in the design process. The Tumbleweed concept has subsequently been developed into a 
serious contender for a surface probe by NASA’s Langley Research Centre [18].   
 
A final, very powerful way to generate low cost, innovative technological developments, is 
competition for a prize. This process is already at work in such projects as the NASA Challenges 
and the Australian Space Prize [19], while the US Mars Society issues award plaques for special 
service. But imagine this principle operating at a smaller scale, within a project. The creative 
manager will come up with socially meaningful ways of assessing, recognising, and ceremonially 
celebrating special effort or resourcefulness. For field trips, the already established tradition of 
handing out mission patches to participants should always be respected. To this we could add a 
habitual competition to see who brings the best hardware: make it a tradition to build one’s own 
Mars equipment, with prizes, awards and lavish praise for players. There are good psychological 







4. Lessons from Project Marsupial 
 
4.1  It is possible to over-specify some design elements. The design of the Starchaser vehicle is 
a mix of high and low precision requirements. To put it less politely, the project has experienced 
delays because of a mix of over-specifications and under-specifications. In some cases detailed 
CAD drawings that specified measurements to the millimetre held up vital work, because the 
contractors did not feel free to deviate where necessary (yet could safely have done so). In 
others, insufficient detail or measurements in the plans imposed the delay. Sometimes an 
experienced tradesperson could and did improvise working solutions in the absence of complete 
information, but they needed to made to feel confident that their decisions would be respected by 
management subsequently, in the absence of continuous oversight.  
 
4.2 Use new technologies to reduce costs and labour.  The Mars Society is nothing if not 
future-oriented and technically optimistic. It follows that new technologies should be readily 
adopted for manufacturing, but - because the organisation is also very practical - only if it returns 
a genuine benefit. With so many new innovations on offer, the manager needs to critically assess 
each new idea, and be prepared to decline if it does not measure up. A tool or technique might be 
too costly, too difficult to obtain, or too untried. It might take too long to learn how to use it.  Yet 
there is no question that a competitive edge may be had by using new methods. Some 
conventional CAD methods are beginning to seamlessly connect to CAM (Computer-Added 
Manufacturing) tools, and the cost is falling constantly. In Australia, there are at present 
abundant opportunities to outsource form molding, assembly and electronic circuitry to China at 
surprisingly low cost. It is already possible to order short-run fabrication of parts online as 
described in Section 3.2.  In the future, we can expect to see even less expensive services for the 




4.3 Design machines to be built as well as maintained. It is a maximum of good engineering 
that machines should be built with maintenance in mind. But it also makes sense to impose 
creative discipline at the design stage to help mitigate manufacturing problems. That can require 
considerable foresight and experience, which may be difficult to come by. It has been possible in 
the design of Starchaser in one or two cases. For example, the shape of the composite plastic 
bodywork on the vehicle body is in part determined by the self-imposed requirement that only 
one mold should be made for the major exterior panels, in order to cut down cost and 
complexity. Therefore the curvatures of the side and roof panels have been made identical, and 
the prismatic shape of the mid-cabin ensures that the single mold will, provided that it is 
reinforced strongly enough, enable many panels to be pulled from it. A little Internet or library 
searching may locate written material to help the designer prepare for ease-of-manufacturing, but 
these will need to be specific to the materials, techniques and type of assembly being made. 
Consultation with an experienced manufacturer at the design stage can also return invaluable 





4.4  Deadlines imply some control of a labour force and supply lines.  It is standard 
management practice to lay out schedules with expected deadlines for delivery. But deadlines 
have their problems as well. One is that they can be difficult to calculate when certain 
assumptions are violated. Conventional practices evolved to meet the needs of commercial 
manufacturing which normally enjoyed the services of an experienced, paid, predictable 
workforce, perhaps mass-producing more or less standardised items, or at least working on 
comparable projects over time. Then one may properly estimate deadlines using methods such as 
critical path analysis. The difficulty is that these conditions may not hold for Mars Society 
projects. If the workers are volunteers, or even hobbyists, they may be neither experienced nor 
predictable, and the hours they can commit are uncertain. The project could involve the 
development of entirely new kinds of machines, under incomplete and uncertain funding 
conditions, so that set deadlines have to keep moving ahead in time, which is demoralising and 
may be self-defeating. The flexible APF and xPM methods described in Section 3.1 go some 
way toward averting this problem by replacing long-term deadlines into regular, short-term 
critical client reviews. Time management for the short build cycles is much easier, because the 
reviews do not depend on completion, and the scope, personnel and resources involved in the 
smaller unit of time/work tend to be much more predictable.   
 
 
4.5  Managing people depends on their age.  In attempting to find solutions to our labour 
shortage, it has been discovered that the age of potential contractors appears to make a big 
difference. The author’s experience is that young people can be of great assistance to a project - 
provided they are committed. Avoiding the pigeonholing of workers into marketing categories 
such as “Baby Boomers” and “Generation Y”  and  their attendant stereotypes, it will be enough 
to say that as a general rule, younger individuals (say, 16-30 yo), perhaps due to the very 
dynamic and contingent nature of their experience in the world, have learned to be opportunistic 
and tend to avoid being locked in to any plan, schedule or job. (It is for this reason that recruiting 
terms in the Army have had to be shortened, and great variety and freedom is offered in mobile 
phone plans.) The risk - faced by any organisation taking a person in this demographic - is that 
they will not stay on, but will constantly be on the lookout for a better, or even just different, 
offer. Managers worry that they will invest time and training, only to have the recipient 
disappear before any real returns are made. It is not true of every individual, of course - but it is 
true often enough to be considered a real risk. To manage this risk is to find ways of continually 
consolidating the project’s hold on its workers, including offering a range of experiences, special 
privileges and an unusual flexibility in working arrangements. 
 
The situation seems quite different for an older demographic. The author has found that retired, 
or semi-retired people can have much to offer - provided they can be convinced of the reality of 
the project. Although they may exhibit skepticism about the prospects of exploring Mars, often 
great skills, commitment, and experience can be brought to bear by older workers.  And unlike 
middle aged persons, demanding jobs and young families tend not take up all their time.  
 
 
4.6 Find ways to keep the “communication bandwidth” under control. Today’s professional 
milieu requires not only doing things, but communicating them widely, especially when the 
stakeholders are geographically distributed. However, the time and effort demanded of modern 
communication can be quite high, and possibly overwhelming. Project teams are not only 
required to respond to the telephone and email, but to write and post website or blog reports, 
build websites, conduct interviews, make press releases, and so forth. The risk here is that a team 
will spend its limited time describing and explaining machines, not actually designing, building 
or using them. In a small foretaste of a future problem for Mars explorers, it is necessary to find 
ways to limit the apparently insatiable demand for information and news, in order to get things 
done. Mars Society personnel on field trips have learned the value of media specialists to manage 
the news content, as well as back rooms - specialised problem solvers off-station who can take 
the load off the explorer on-station. In Project Marsupial, our best solutions to the 
communications overload have come from committed members of the team who are not 
physically present (and so cannot physically help build the vehicle) but wish to contribute to the 
project, and have the necessary skills to build and maintain modern communications. Naturally, 
there is some information overhead required to stay in touch with these people, but this is 
generally a good investment.  
 
 
5. Conclusion: The Mars Society as a Synthetic Culture 
 
The idea of the Mars Society as a synthetic culture is not a familiar one, so a brief concluding note 
of explanation is in order. Perhaps the most enduing legacy one could hope for from the greater 
Mars Society would be if it formed the basis of a new kind of cultural movement: one that took the 
best elements of its membership - vision, dedication, rationality, practicality, imagination, thrift, 
resourcefulness and so forth - and forged them into a new pioneering spirit which actively 
developed in their members those personal qualities they need to reach across space and make 
another planet their own. Many of these virtues are not well-fostered by contemporary society. An 
adequate culture does not yet exist; therefore, the Mars Society should manufacture one. Synthetic 
cultures are not new, but 21st century life creates both the needs and the opportunities to form them 
as never before.  
 
With respect to the theme of this paper, one such virtue would be a new kind of ease concerning 
every aspect of high-technology machines - their operation, maintenance, strengths, weaknesses and 
quirks. It is a truism to claim that the lives of future space explorers and colonists will depend on 
their mastery of the technology they take with them - but that mastery should emerge not only from 
careful study of manufacturer’s manuals, but from part ownership of the research and production 
processes which created the technology in the first place. Only that will form a solid enough basis 
for the isolated, machine-dependent society which a Mars colony must be.     
 
The new synthetic culture demands other transitions relative to what we have to work with now. It 
will require apologists to become lobbyists, dependent consumers to become self-reliant 
technicians, volunteers to become professionals. It will require a deeper understanding of and 
respect for human limits, such as a shift from an expectation of overwork to strictly controlled 
work/rest schedules.  And we may hope that it will become a locus for the much-needed shift of 
values from self-acquisition to group service, from short-term personal gain to long term benefit to 





1.  Waldie, J. , Wisley, D., Ischia, D., Smith, M., Jordan, S. Plachta, K & Solignac, A.  MarsSkin Analogue Spacesuits:  
     Expedition One and the Future.  Proceedings  of the  3rd Australian  Mars Exploration Conference. Trinity College,  
     Perth,  Australia, August, 2003. 
 
2.  Mann, G.A. Design, Construction and Operations Plan for the Marsupial Rover. Proceedings of the 2nd Australian  
    Mars Exploration Conference. University of Sydney, Australia July, 2002. 
 
3.  Willson, D, Clarke J. D. A. &  Murphy G.  MARS-OZ: a design for a Simulated Mars Base in the Australian Outback.  
      Journal of the British Interplanetary Society, 2005, 58, 282-293. 
 
4.  Mann, G.A., Wood,  N., Clarke, J.D.A., Piechocinski, S., Bamsey, M. & Laing, J.  Comparative Field Testing of   
     Pressurised Rover Prototypes. Journal of the British Interplanetary Society, 2004, 57, 135-143. 
 
5.  Piechocinski, S., Cellucci, F., Clarke, J. D. A., Laing, J., Orlotti, B., Persaud, R., Solignac, A., & Wood, 
     N. B.  Potential capabilities and uses of an integrated data logging device during a human Mars 
     exploration mission. In Cockell, C. S. (Ed.). Martian Expedition Planning. American Astronautical 
     Society Science and Technology Series, 2004, 107, 273-286. 
 
6.  R. Persaud, et.al.  Expedition Two: An Interdisciplinary Mars Analog Research Expedition to the Arkaroola  
     Region, South Australia,  Report submitted to the Canadian Space Agency, contract  9F007-4-6071. 
 
7.  Persaud , R., et.al.  Expedition One: a Mars Analog Research Station 30-day mission.  In Cockell, C. S. (ed.). 
     Martian Expedition Planning. American Astronautical Society Science and Technology Series, 2004, 107, 53-88. 
 
8.  Mann, G.A. Trials and Tribulations of the Starchaser Marsupial Rover. Proc. 4th Australian Mars Exploration  
     Conference, University of South Australia, July 2004. 
 
9. Sharp,  H., Rogers, Y. & Preece, J.  Interaction Design: Beyond Human Computer Interaction.2nd Ed. Chichester: John Wiley  
    & Sons, 2007. 
 
10. Laing, J. H. & G. I. Crouch (2005). Extraordinary Journeys: An Exploratory Cross-cultural Study of Tourists on the  
      Frontier, Journal of Vacation Marketing , 11, 3, 209-223. 
 
11. Davenport, D.H. & Beck, J.C. The Attention Economy: Understanding the New Currency of Business. Cambridge,  
      Massachusetts: Harvard Business School Press, 2001. 
 
12. Billings, L. Exploration for the masses? Or joyrides for the ultra-rich? Prospects for space tourism. Space Policy,  
       2006, 22, 162-164. 
 
13. Wysocki, R. Effective Project Management: Traditional, Adaptive, Extreme. 4th Edition. Indianapolis: Wiley  
      Publishing, 2007. Ch.13.    
 
14. Cottrell, W.D.P. Simplified Program Evaluation and Review Technique (PERT)  Journal of Construction  
      Engineering and Management. 1999, 125, 1,16-22. 
 
15.  Antill, J.M. & Woodhead, R.W. Critical Path Methods in Construction Practice, 2nd Edition. Wiley, New York,  
       1990. 
 
16.  Bureau of Transport and Regional Economics, Federal Government of Australia. Skill Shortages in Regional Australia.  
       Working Paper 68, July, 2006. Available for download at http://www.btre.gov.au/publications/19/files/wp68.pdf 
 
17. Hanrahan, H.C. et.al.  Mars Tumbleweed: A New Way to Explore Mars. Proceedings of the International Workshop  
      on Planetary Probe Atmospheric Entry and Descent Trajectory Analysis and Science, Lisbon, Portugal, October 6 -  
      9, 2003.  
 
18. Antol, J., Woodard, S., Hajos, G. , Heldmann, J. & Taylor, B. Using Wind Driven Tumbleweed Rovers to Explore Martian  
      Gulley Features, 43rd AIAA Aerospace Sciences Meeting and Exhibit, Reno, Nevada, Jan. 10-13, 2005. 
 
19. Brown, A.J., Heldmann, J.F. & Mathers, N. The Australian Space Exploration Prize. Proc. 7th  Australian Mars  
      Exploration Conference, Trinity College, Perth,  July 2007. 
 
 
 
 
 
